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Legend of Common Terms: 
 

No Change:  There is no change in project scope, schedule or budget. 
 
Rounding:  Minor changes in cash flow brought about by the rounding of dollars associated with the uploading of 
project information from different project management and reporting systems (CPMS & TEIS) and inflation. 
 
Technical Correction:  This corrects technical errors in the LEAP project list such as Program Item Number (PIN)  
errors or phase start/end dates out of sync with expenditure plan. 
 
Adjustment to Award:  This reflects changes to project cost as a result of the contract bidding process.   
 
Schedule Delay:  Projects that have delays to the scheduled milestone dates. 
 
Expenditure Delay:  Projects where expenditures have been delayed outside of current biennium. 
 
Project Cost Decrease:  Dollar savings realized on Nickel funds of the project. 
 
Project Cost Increase:  An increase in Nickel funding that will be needed to deliver the project. 
 
Schedule Advancement:  Projects where milestones can be delivered earlier than planned. 
 
Expenditure Advancement:  Projects where expenditures have been brought forward into an earlier biennium. 

 
Scope:  Addition or deletion of work type or extent that significantly alters the original functional intent or 
expectations of the project as budgeted. 



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

Highway Projects
Statewide Guardrail Retrofit 4,031

4,221
4,000
8,000 4,000

4,000 4,000
4,000 0

4,000
20,221
20,031

190 4,000 0 0 -4,000 190

Expenditure 
Advancement

WSDOT has advanced $4 million to 
accelerate the replacement of essentially 
all non-standard guardrail by the end of 
the 05-07 biennium. Most of this guardrail 
was built prior to 1965 and consists of 
concrete or timber posts on 12' centers. 
By advancing the replacement of this 
guardrail with current standard 
installations, the severity of any crashes 
will be substantially reduced in the areas 
that contain these non-standard 
applications.  There are a number of 
statewide bridge rail projects contained 
within the budgeted amount.  WSDOT will 
report this as a single bucket project.  For 
a complete list of all projects contained in 
this bucket, contact the Project Control & 
Reporting Office at WSDOT.

2004 LEAP
Estimate

Net Change
099903MPIN: Opportunity 

and Option

Statewide Bridge Rail Retrofit 2,030
2,000

2,000
2,000 2,000

2,000 2,000
2,000 2,000

2,000
10,000
10,030

-30 0 0 0 0 -30

Rounding There are a number of statewide bridge 
rail projects contained within the budgeted 
amount.  WSDOT will report this as a 
single bucket project.  For a complete list 
of all projects contained in this bucket, 
contact the Project Control & Reporting 
Office at WSDOT.

2004 LEAP
Estimate

Net Change
099903NPIN:

US 2, Pickle Farm Road/Gunn Road 0
0

90
90 603

603 0
0 0

0
694
694

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100236EPIN:

US 2/US 97 Peshastin East - Interchange 2,100
2,123

2,700
2,680 11,746

11,750 0
0 0

0
16,550
16,550

23 -20 -4 0 0 0

Rounding2004 LEAP
Estimate

Net Change
200201EPIN:
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US 2, Dryden - Signal 0
0

0
260 0

260 0
0 0

0
260
260

0 260 -260 0 0 0

Expenditure 
Advancement

In order to gain efficiencies in project 
delivery and lessen construction related 
impacts to the travelling public, WSDOT 
has combined this project with a planned 
pre-existing funded paving project on US 
2.  This project has advanced one 
construction season and begin in the 
summer of 2007.

2004 LEAP
Estimate

Net Change
200221HPIN: Opportunity 

and Option

SR 3/SR 303 Interchange (Waaga Way) - New Ramp 3,179
3,179

12,000
12,000 0

0 0
0 0

0
15,179
15,179

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
300341BPIN:

SR 4, Svensen's Curve - Realignment 642
622

3,293
3,358 990

976 0
0 0

0
4,970
4,912

-20 65 14 0 0 58

Rounding2004 LEAP
Estimate

Net Change
400495BPIN:

I-5/SR 161 Interchange & SR 18 Interchange 2,605
2,605

395
403 0

0 0
0 0

0
3,008
3,000

0 8 0 0 0 8

Rounding2004 LEAP
Estimate

Net Change
100502KPIN:

I-5, Pierce Co Line to Tukwila Interchange - HOV 5,481
5,481

47,540
47,540 687

687 0
0 0

0
53,708
53,708

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100505APIN:

I-5, NE 175th St to NE 205th St - NB Lane 1,514
1,514

5,878
5,878 0

0 0
0 0

0
7,392
7,392

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100529CPIN:

I-5, 52nd Ave W. to SR 526 - SB Safety 0
0

2,416
2,416 9

9 0
0 0

0
2,424
2,424

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100535HPIN:
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I-5/SR 526 to Marine View Drive 16,000
16,000

110,000
110,000 88,000

88,000 0
0 0

0
214,000
214,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100543MPIN:

I-5/SR 532 Northbound Interchange Ramps 1,907
1,907

4,553
4,553 1,243

1,243 0
0 0

0
7,703
7,703

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100552SPIN:

I-5, 2nd Street Bridge - Replace Bridge 11,794
9,177

206
131 0

0 0
0 0

0
9,308

12,000

-2,617 -75 0 0 0 -2,692

Project Cost 
Decrease

The reduction in the Nickel funds reflects 
an adjustment for a $3 million federal 
earmark for this project. This project was 
recently advertised for bid and awarded 
for construction. The award amount was 
slightly higher than the engineer’s 
estimate which is reflected in the overall 
total project budget.

2004 LEAP
Estimate

Net Change
100566BPIN:

I-5, SB Ramps at SR 11/Old Fairhaven Parkway 0
0

996
996 0

0 0
0 0

0
996
996

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100584APIN:

I-5, Bakerview Rd to Nooksack R Br 5/828W 0
0

487
87 619

219 0
0 0

0
707
707

0 -400 400 0 0 0

Expenditure 
Delay

In order to gain efficiencies in project 
delivery and lessen construction related 
impacts to the travelling public, WSDOT 
has combined this project with a planned 
pre-existing funded paving project on I-5. 
Due to a lack of funding for PCCP rehab 
in the 05-07 pavement preservation 
program, WSDOT has delayed the ad 
from 2006 to 2007 when limited PCCP 
rehab dollars are available.

2004 LEAP
Estimate

Net Change
100591YPIN: Opportunity 

and Option

I-5, Port of Tacoma Rd to King Co Line 3,800
3,800

2,800
2,800 13,178

13,178 13,845
13,845 0

0
33,623
33,623

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
300504BPIN:
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I-5/SR 16 Interchg / 38th St Interchg, Core HOV 0
0

0
0 40,600

40,600 62,820
62,820 52,148

52,148
155,568
155,568

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
300567APIN:

I-5, S 48th to Pacific Avenue - Core HOV 15,641
15,641

47,690
47,690 28,704

28,704 0
0 0

0
92,035
92,035

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
300568APIN:

I-5, Grand Mound to Maytown - Widening 1,256
1,600

1,894
1,894 27,997

28,341 41,724
41,724 0

0
73,216
73,216

344 0 -344 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-
existing funds.  As part of the strategy to 
resolve this shortfall, some Nickel funds 
have been advanced to maintain the 
projects schedule.  As a result, the 
amount in the 03-05 and 07-09 biennium's 
were in the process of being adjusted 
during this quarter.  The final proposed 
expenditure plan will be will be reflected in 
the next report.

2004 LEAP
Estimate

Net Change
300581APIN:

I-5, NE 134th St Interchange (I-5/I-205) 741
2,450

514
500 1,200

1,232 6,014
4,352 31,500

31,500
40,001
40,001

1,709 -14 -33 -1,662 0 0

Expenditure 
Advancement

In Quarter 3, WSDOT requested and the 
Commission approved a transfer of 
$800,000 for an advanced right of way 
purchase. Since this intial transfer, 
additional parcels needed for this project 
have become available. As a result, 
WSDOT has advanced another $850,000, 
for a total advancement this biennium of 
$1.65 million. The funds will be advanced 
from 09-11 to 03-05 to purchase these 
parcels that are considered essential to 
project delivery and to avoid development 
pressure that may inhibit project 
completion. The advancement of funds 
will not increase the total project cost.  
The remaining variance is due to rounding.

2004 LEAP
Estimate

Net Change
400506HPIN:

I-5, Chehalis River Flood Control 3,000
3,000

8,000
8,000 16,000

16,000 3,000
3,000 0

0
30,000
30,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
400506MPIN:
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I-5, Lexington Access 0
0

0
0 5,000

5,000 0
0 0

0
5,000
5,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
400507LPIN:

I-5, Rush Road to 13th Street 2,490
2,500

8,410
8,400 26,000

26,000 4,500
4,500 0

0
41,400
41,400

10 -10 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
400507RPIN:

I-5, Salmon Creek to I-205 - Widening 25,475
25,475

6,414
6,414 0

0 0
0 0

0
31,889
31,889

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
400595APIN:

I-5/SR 502 Interchange 2,540
2,540

7,460
7,460 24,730

24,730 0
0 0

0
34,730
34,730

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
400599RPIN:

I-5, Boeing Access Rd to Northgate EIS 2,000
2,000

8,300
8,300 0

0 0
0 0

0
10,300
10,300

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
800515BPIN:

I-5, Conc Rehab in Pierce, King, Snoh Co 0
0

2,000
2,000 5,000

5,000 20,300
20,300 107,000

107,000
134,300
134,300

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
800515CPIN:

I-5, Roanoke Vicinity Noise Wall 3,500
3,500

0
0 0

0 0
0 0

0
3,500
3,500

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
800524PPIN:
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SR7/SR 507 to SR 512 - Safety 9,300
1,002

0
8,298 0

0 0
0 0

0
9,300
9,300

-8,298 8,298 0 0 0 0

Expenditure 
Delay

WSDOT has delayed expenditures 
planned for 03-05 to the 05-07 biennium. 
This delay was requested by local and 
state elected officials to allow time to 
pursue funding for landscaping and other 
desirable adjuncts to the project. In 
addition to this delay, two landowners 
have filed a lawsuit against the project. 
The current delay has resulted in the loss 
of a construction season and the 
advertisment date is now scheduled for 
January 2005.

2004 LEAP
Estimate

Net Change
300706BPIN:

SR 9/SR 522 to 228th St SE - Widening 532
532

7,132
7,298 2,000

2,166 0
0 0

0
9,830
9,830

0 166 -166 0 0 0

Expenditure 
Advancement

This adjustment was approved in the 
August 2004 Transportation Commission 
meeting.  This change will allow work to 
be corrdinated with the related project - 
SR 9, 228th St. SE to 212 St. SE (SR 
524).

2004 LEAP
Estimate

Net Change
100900EPIN:

SR 9, 212th St SE to 176th St SE 643
643

1,114
1,114 11,587

11,587 14,157
14,157 34,789

34,789
62,290
62,290

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100900FPIN:

SR 9, 212th St SE Vicinity to SR 96 - Safety 0
0

990
990 3,935

3,935 0
0 0

0
4,925
4,925

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100900VPIN:

Page 6 28-Sep-04 11:05 AM
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SR 9, 228th St SE to 212th St SE(SR 524) 9,672
6,551

7,668
13,119 0

2,330 0
0 0

0
19,670
19,670

-3,121 5,451 -2,330 0 0 0

Expenditure 
Delay

WSDOT has shifted funds between 
project phases. Updated traffic counts 
necessitate design changes that have 
increased both design and construction 
costs. These changes include a new 
raised center median barrier and new right 
and left turn lanes at intersections on SR 
9. A recent estimate of right of way costs 
shows a decrease of $4.4 million. 
WSDOT will use these funds to cover the 
design and construction increases. There 
is no overall cost increase and the project 
remains on-budget and on-schedule.  The 
Transportation Commission approved the 
advancement of funds on SR 9/SR 522 to 
228th St. SE - Widening project to 
coordinate these two related projects.

2004 LEAP
Estimate

Net Change
100901BPIN:

SR 9/SR 528 Intersection - Signal 492
492

0
0 0

0 0
0 0

0
492
492

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100920IPIN:

SR 9, 108th Street NE (Lauck Road) 0
0

275
275 537

537 0
0 0

0
812
812

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100924APIN:

SR 9, Schloman Road to 256th Street E 0
0

1,617
1,617 10,495

10,495 0
0 0

0
12,112
12,112

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100930HPIN:

SR 9, 252nd St NE Vicinity - Rechannelize 0
0

81
81 527

527 0
0 0

0
609
609

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100930IPIN:

SR 9, 268th Street Intersection 0
0

175
175 1,139

1,139 0
0 0

0
1,314
1,314

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100931CPIN:

Page 7 28-Sep-04 11:05 AM
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SR 9, Nooksack Rd Vicinity to Cherry St 1,548
1,548

12,730
12,730 927

927 0
0 0

0
15,205
15,205

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100955APIN:

SR 12, Walla Walla to Wallula Planning Study 446
446

2,554
2,554 0

0 0
0 0

0
3,000
3,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501202ZPIN:

US 12/SR 124 to McNary Pool - Add Lanes 6,331
6,331

5,254
5,254 0

0 0
0 0

0
11,585
11,585

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501204CPIN:

US 12, Attalia Vicinity to US 730 - Add Lanes 0
0

1,522
1,522 8,626

8,626 0
0 0

0
10,147
10,147

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501205DPIN:

US 12, Old Naches Highway Interchange 0
0

0
455 1,426

1,881 788
788 34,170

34,170
36,839
36,839

0 455 -455 0 0 0

Expenditure 
Advancement

WSDOT will spend the Nickel funds first, 
delaying the spending of the Pre-Existing 
funds until the 2007-09 biennium. The 
proposed change in timing of expenditures 
in Pre-Existing and Nickel funds will have 
no impact to the overall budget or 
schedule of the projects being delivered.

2004 LEAP
Estimate

Net Change
501208JPIN:

US 12, Attalia Vicinity - Add Lanes 1,550
1,548

6,282
6,284 2,501

2,501 0
0 0

0
10,333
10,333

-3 3 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
501211WPIN:

SR 16, Burley Olalla Interchange 0
0

925
925 2,355

2,355 11,786
11,786 0

0
15,066
15,066

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
301632APIN:
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SR 16/I-5 to Tacoma Narrows Bridge - HOV 51,488
22,660

31,292
47,500 12,620

0 0
0 0

0
82,780
82,780

-28,828 16,208 12,620 0 0 0

Technical 
Correction

This project was advertised for bid in 
March 2002 with an anticipated bid 
opening date of May 2004. The bid 
opening of this project has been delayed 
due to appeals filed on permits needed for 
this project. The current delay resulted in 
the loss of a construction season. This 
delay may also impact HOV lane 
connectivity with the new Tacoma 
Narrows Bridge project.

2004 LEAP
Estimate

Net Change
301636APIN:

SR 16, 36th St to Olympic Dr NW, Core HOV 49
3,921

7,696
3,824 0

0 0
0 0

0
7,745
7,745

3,872 -3,872 0 0 0 0

Technical 
Correction

The 2003 LEAP list identified only one SR 
16, HOV project.  The 2004 LEAP list 
shows this same project under two line 
items.  The expenditures shown reflect 
this change.  There is no change to 
overall project cost of $90.5 million 
($82,780 and $7,745).

2004 LEAP
Estimate

Net Change
301638BPIN:

SR 18, Covington Way to Maple Valley 3,014
3,014

2,533
2,533 293

293 0
0 0

0
5,840
5,840

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
101817CPIN:

SR 18, Maple Valley to Issaquah/Hobart Rd 105
2,262

1,424
1,424 0

2,157 524
524 0

0
4,210
4,210

2,157 0 -2,157 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-
existing funds.  As part of the strategy to 
resolve this shortfall, some Nickel funds 
have been advanced to maintain the 
projects schedule.  As a result, the 
amount in the 03-05 and 07-09 biennium's 
were in the process of being adjusted 
during this quarter.  The final proposed 
expenditure plan will be will be reflected in 
the next report.

2004 LEAP
Estimate

Net Change
101820CPIN:

SR 18, Issaquah/Hobart Road to Tigergate 1,886
1,871

1,114
1,129 0

0 0
0 0

0
3,000
3,000

-15 15 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
101822APIN:
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SR 18, Tigergate to I-90 - Widening 1,885
1,860

1,115
1,140 0

0 0
0 0

0
3,000
3,000

-24 24 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
101826APIN:

SR 20, Ducken Road to Rosario Road 0
0

651
651 1,532

1,532 0
0 0

0
2,183
2,183

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
102023IPIN:

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur 0
0

766
766 6,294

6,294 0
0 0

0
7,060
7,060

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
102027CPIN:

SR 20, Fredonia to I-5 - Widening 7,385
7,378

9,869
9,877 50,512

50,512 8,463
8,463 25

25
76,254
76,254

-7 7 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
102039APIN:

SR 22/I-82 to McDonald Road 0
0

0
0 264

264 6,583
6,583 0

0
6,847
6,847

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
502201UPIN:

SR 24/I-82 to Keys Road 1,058
1,058

23,610
23,610 8,534

8,534 0
0 0

0
33,201
33,201

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
502402EPIN:
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SR 31, Metaline Falls to Int'l Border 2,400
2,400

13,500
13,500 0

0 0
0 0

0
15,900
15,900

0 0 0 0 0 0

No Change A $1.6 million Federal Earmark was 
received to address deficiencies in the 
Sullivan Creek Bridge. This bridge is on 
SR 31 and is located within the limits of 
this project. The state match for these 
funds can be accomodated with the funds 
available for this project. It is planned to 
construct this project under 2 stages, with 
the Sullivan Creek Bridge slated as stage 
2. The overall nickel funding for this 
project cost will not increase.  The $1.6 
million earmark is not included in the 
$15.9 million shown.

2004 LEAP
Estimate

Net Change
603199APIN:

I-90, Seattle to Mercer Island 3,000
3,000

12,000
12,000 0

0 0
0 0

0
15,000
15,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109040TPIN:

I-90, Eastbound Ramps to SR 18 - Signal 348
349

584
584 2,279

2,279 0
0 0

0
3,212
3,212

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109070CPIN:

I-90, EB Ramps to SR 202 - Roundabout 0
0

79
79 721

721 0
0 0

0
801
801

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109079APIN:

I-90, Moses Lake Area - Bridge Clearance 330
330

3,253
3,253 0

0 0
0 0

0
3,583
3,583

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
209014APIN:

I-90, Cle Elum River Bridge 90/134N 1,272
1,058

0
0 0

0 0
0 0

0
1,058
1,272

-214 0 0 0 0 -214

Adjustment to 
Award

The bid amount was lower than the 
enginneer's estimate.  The actual project 
cost will continue to be monitored and 
reported as this project is constructed.

2004 LEAP
Estimate

Net Change
509002DPIN:
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I-90, Highline Canal to Elk Heights 3,950
3,950

0
0 0

0 0
0 0

0
3,950
3,950

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
509004RPIN:

I-90, Ryegrass Summit to Vantage 8,389
7,400

0
0 0

0 0
0 0

0
7,400
8,389

-989 0 0 0 0 -989

Adjustment to 
Award

The bid amount was lower than the 
enginneer's estimate.  The actual project 
cost will continue to be monitored and 
reported as this project is constructed.

2004 LEAP
Estimate

Net Change
509005RPIN:

I-90, Pines Road to Sullivan Road - Widen 10,498
10,498

6,609
6,609 0

0 0
0 0

0
17,107
17,107

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
609029IPIN:

I-90, Argonne Road to Pines Road - Widen 11,590
11,590

5,368
5,368 0

0 0
0 0

0
16,957
16,957

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
609029VPIN:

I-90, Geiger Road to US 2 Median Barrier 559
559

222
222 0

0 0
0 0

0
781
781

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
609047FPIN:

I-90, Sullivan-State Line Median Barrier 1,040
1,040

0
0 0

0 0
0 0

0
1,040
1,040

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
609049DPIN:

US 97A, Entiat Park Entrance - Turn Lanes 160
140

36
0 0

0 0
0 0

0
140
196

-20 -36 0 0 0 -56

Project Cost 
Decrease

The turn lane was combined with the 
North Wentachee paving project.  This 
reduced the cost by $56,000 based on the 
2004 LEAP amount.  However, if 
compared to the orginal 2003 LEAP 
amount, the project cost was reduced by 
$80,000.  PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
209709EPIN:
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SR 99, S 284th to S 272nd St - HOV 3,656
3,652

8,544
8,548 2,596

2,596 0
0 0

0
14,796
14,796

-4 4 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
109908RPIN:

SR 99, S 138th St Vicinity to N of S 130th St 0
0

557
557 2,294

2,294 0
0 0

0
2,851
2,851

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109913TPIN:

SR 99, Aurora Ave N Corridor Project 26
26

7,898
7,898 2,076

2,076 0
0 0

0
10,000
10,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109956CPIN:

SR 99, Alaskan Way Viaduct - EIS 15,000
15,000

0
0 0

0 0
0 0

0
15,000
15,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
809936KPIN:

SR 99, Alaskan Way Viaduct - Right-of-Way 15,000
15,000

5,000
5,000 0

0 0
0 0

0
20,000
20,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
809936LPIN:

SR 99, Alaskan Way Viaduct - Des/Early RW 15,000
15,000

7,000
35,000 40,000

40,000 40,000
40,000 12,000

40,000
142,000
142,000

0 28,000 0 0 -28,000 0

Expenditure 
Advancement

The Alaskan Way Viaduct and Seawall 
Replacement Project originally expected 
to receive $28 million in RTID funding in 
05-07.  With RTID delayed, additional 
nickel revenue is needed to make up for 
the lost funding and keep the project on 
pace to start construction in 2008 in the 
event a new RTID is proposed. Without 
the advancement, the $28 million funding 
gap will delay the start of construction 
approximately two years.

2004 LEAP
Estimate

Net Change
809936MPIN: Opportunity 

and Option

US 101, Dawley Road Vicinity to Blyn Hwy 0
0

0
0 600

600 1,273
1,273 0

0
1,873
1,873

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310101FPIN:
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US 101, Gardiner Vicinity - Truck Lane 0
0

0
0 300

300 1,576
1,576 0

0
1,876
1,876

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310102FPIN:

US 101, Corriea Rd Vicinity to Zaccardo Rd 0
0

0
0 101

101 326
326 0

0
428
428

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310155BPIN:

US 101, Blyn Vicinity - Passing Lanes 0
0

0
0 1,576

1,576 0
0 0

0
1,576
1,576

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310166BPIN:

SR 106, Skobob Creek - Fish Passage 330
330

947
947 0

0 0
0 0

0
1,277
1,277

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310603APIN:

SR 112, Hoko-Ozette Road - Safety 0
0

0
0 844

844 214
214 0

0
1,058
1,058

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
311218BPIN:

SR 124, East Jct SR 12 - Reconstruction 295
145

0
0 0

0 0
0 0

0
145
295

-150 0 0 0 0 -150

Project Cost 
Decrease

The project was completed in April 2004 
for less than the budgeted amount.
PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
512401OPIN:

SR 160/SR 16 to Longlake Road Vicinity 0
1,576

0
0 0

1,446 1,910
1,910 0

0
3,486
3,356

1,576 0 -1,446 0 0 130

Technical 
Correction

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-
existing funds.  As part of the strategy to 
resolve this shortfall, some Nickel funds 
have been advanced to maintain the 
projects schedule.  A data entry error was 
made in this report which resulted in a 
discrepancy between this report and the 
Gray Notebook.  The corrected 
expenditure plan will be reflected in next 
quarterly report.

2004 LEAP
Estimate

Net Change
316006BPIN: Expenditure 

Advancement
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SR 161, Jovita Blvd to S 360th St 4,022
4,022

21,126
21,126 0

0 0
0 0

0
25,148
25,148

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
116100CPIN:

SR 161/SR 167 Eastbound Ramp - Safety 0
0

0
0 1,906

1,906 0
0 0

0
1,906
1,906

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
316109APIN:

SR 161, 204th Street to 176th Street 3,265
500

9,274
9,274 0

0 0
0 0

0
9,774

12,539

-2,765 0 0 0 0 -2,765

Technical 
Correction

This reduction was proposed in the June 
2003 Gray Notebook and adopted as part 
of the 2004 Supplemental Budget. 
However, this change was not reflected in 
the 2004 LEAP list.  As a result, the 
expenditures shown reflect a reduced 
expenditure plan in 2003-2005 for the SR 
161, 204th to 176th Street project and an 
increase expenditure in the 05-07 
biennium on the SR 161, 234th to 204th 
Street project.  The 234th to 204th Street 
project does not show a technical 
correction because it was listed correctly 
the the 2004 LEAP list.

2004 LEAP
Estimate

Net Change
316114APIN:

SR 161, 36th to Jovita - Widening 580
580

3,500
3,500 6,180

6,180 9,200
9,200 0

0
19,460
19,460

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
316118APIN:

SR 161, 234th St to 204th Street E 6,142
6,142

3,408
3,408 27

27 38
38 0

0
9,615
9,615

0 0 0 0 0 0

No Change (See note on related project:  SR 
161/204th Street to 176th Street)

2004 LEAP
Estimate

Net Change
316119APIN:

SR 167, Ellingson Rd Interchange NB Off Ramp 0
0

601
601 0

0 0
0 0

0
601
601

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
116700CPIN:
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SR 167, 15th St SW to 15th St NW - HOV 1,787
387

31,040
21,540 18,433

7,533 0
0 0

0
40,360
40,360

-1,400 -9,500 10,900 0 0 0

Expenditure 
Delay

WSDOT has delayed the project 
advertisement by eight additional months 
to October 2005.  As a result, 03-05 and 
05-07 biennial construction spending will 
decrease by $1.4 million and $9.5 million 
respectively, and 07-09 biennial spending 
will increase by $10.9 million.

2004 LEAP
Estimate

Net Change
116703EPIN:

SR 167/SR 509 to SR 161, EIS 0
14

0
926 0

0 0
0 0

0
940

0

14 926 0 0 0 940

Technical 
Correction

This is part of the planned expenditure for 
the SR 167 Environmental Impact 
Statement.  The nickel funds were 
separated from the SR 167/SR509 to I-5, 
New Freeway project as part of the EIS 
costs shared with a current law project.  
There is no change to the total project 
cost.

2004 LEAP
Estimate

Net Change
316712APIN:

SR 167/SR 509 to I-5, New Freeway 7,337
7,845

21,658
20,732 15,322

15,844 0
0 0

0
43,898
44,838

508 -926 -522 0 0 -940

Technical 
Correction

WSDOT will spend the Nickel funds first, 
delaying the spending of the Pre-Existing 
funds until the 2007-09 biennium. This 
change in timing of expenditures in Pre-
Existing and Nickel funds will have no 
impact to the overall budget or schedule 
of the projects being delivered. Also, see 
SR 167/SR 509 to SR 161, EIS for the 
$940,000 variance

2004 LEAP
Estimate

Net Change
316718APIN:

SR 167/I-5 to SR 161, New Freeway 11,177
11,177

5,370
5,370 1,916

1,915 0
0 0

0
18,463
18,463

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
316718CPIN:

SR 167, Corridor Study 750
750

8,852
8,852 0

0 0
0 0

0
9,602
9,602

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
816700UPIN:

I-182/US 395 Interchange - Roadside Safety 76
76

0
0 0

0 0
0 0

0
76
76

0 0 0 0 0 0

No Change PROJECT COMPLETE2004 LEAP
Estimate

Net Change
518201IPIN:
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SR 202, 244th Avenue NE Intersection 0
0

404
404 0

0 0
0 0

0
404
404

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
120214TPIN:

SR 202, Junction 292nd Ave SE 0
0

632
632 0

0 0
0 0

0
632
632

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
120216SPIN:

SR 202, Preston-Fall City Road & SR 203 120
120

1,477
1,477 902

902 0
0 0

0
2,499
2,499

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
120219LPIN:

SR 203, NE 124th/ Novelty Rd Vicinity 1,425
1,429

62
62 0

0 0
0 0

0
1,491
1,487

4 0 0 0 0 4

Rounding2004 LEAP
Estimate

Net Change
120311CPIN:

I-205, Mill Plain Exit (112th Connector) 0
0

8,200
8,200 3,800

3,800 0
0 0

0
12,000
12,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
420505APIN:

SR 240/I-182 to Richland Y - Add Lanes 931
931

13,427
13,427 1,991

1,991 0
0 0

0
16,348
16,348

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
524002FPIN:

SR 240, Richland Y to Columbia Center Interchange 16,180
16,186

19,382
19,376 2,738

2,739 0
0 0

0
38,300
38,300

6 -5 -1 0 0 0

Rounding2004 LEAP
Estimate

Net Change
524002GPIN:
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SR 270, Pullman to Idaho State Line 10,001
7,601

18,472
17,872 3,000

0 0
0 0

0
28,473
28,473

-2,400 -600 3,000 0 0 0

Expenditure 
Delay

WSDOT is analyzing the potential for 
construction cost increases of $7.1 million 
that is comprised of a number of factors.  
These include rock and soil conditions, 
addition of retaining walls, and new county 
road standards that are required for the 
frontage road system.  Design work 
continues on this project to investigate 
methods to reduce or offset these cost 
increases. Methods under consderation 
include adjustments to alignment, access 
control, and lane configuration.  Project 
revisions will include public input.  The 
advertisement date may be delayed 5 to 
10 months.

2004 LEAP
Estimate

Net Change
627000EPIN:

SR 304/SR 3 to Bremerton Ferry Terminal 11,000
11,000

0
0 0

0 0
0 0

0
11,000
11,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
330403BPIN:

US 395, Kennewick Variable Message Sign 332
332

0
0 0

0 0
0 0

0
332
332

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
539502DPIN:

Page 18 28-Sep-04 11:05 AM



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

SR 395, NSC-Francis Avenue to Farwell Road 35,900
47,900

53,910
41,910 18,470

18,470 0
0 0

0
108,280
108,280

12,000 -12,000 0 0 0 0

Expenditure 
Advancement

WSDOT has advanced  $12 million on this 
project. $6 million of the amount will be to 
cover right of way expenditures during the 
current biennium that resulted from the 
settlement of a litigated taking of 
commercial property for right of way at a 
level much higher than WSDOT’s 
estimate of fair market value. $3 million of 
this total is needed to cover anticipated 
right of way acquisition costs for other 
parcels in the corridor. The remaining $3 
million will accelerate an upcoming 
construction phase (Gerlach to 
Wandermer - Grading) by accelerating the 
advertisement date from November 2004 
to September 2004. It is anticipated that 
advancement of the contract start date will 
decrease the dust control expenditures 
that will be needed for this project. This 
project remains on budget. However, the 
known and potential cost increases 
associated with the right of way 
acquisition may result in a future cost 
increase request.

2004 LEAP
Estimate

Net Change
600001APIN:

SR 395, NSC-US 2 to Wandermere & US 2 Lowering 1,210
1,210

8,300
8,300 35,640

35,640 35,500
35,500 0

0
80,650
80,650

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
600003APIN:

I-405, W Valley Hwy to Maple Valley Hwy 14,000
14,000

26,840
26,840 60,000

60,000 35,000
35,000 0

0
135,840
135,840

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
840502BPIN:

I-405, SE 8th to I-90 (South Bellevue) 15,000
15,000

22,000
22,000 59,020

59,020 89,460
89,460 0

0
185,480
185,480

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
840541FPIN:
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I-405/SR 520 to SR 522 17,000
17,000

51,000
51,000 20,000

20,000 35,735
35,735 40,000

40,000
163,735
163,735

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
840561APIN:

SR 410, 214th Ave E to 234th - Widening 0
0

1,700
1,700 4,300

4,300 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
341015APIN:

SR 500, NE 112th Ave - Interchange 21,300
21,300

0
0 0

0 0
0 0

0
21,300
21,300

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
450099APIN:

SR502, Widening from I-5 to Battle Ground 400
400

900
900 6,100

6,100 7,600
7,600 0

0
15,000
15,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
450208WPIN:

SR 509, Design and Critical R/W 29,206
29,206

5,794
5,794 0

0 0
0 0

0
35,000
35,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
850902APIN:

SR 516, 208th and 209th Ave SE 0
0

803
803 0

0 0
0 0

0
803
803

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
151632DPIN:

SR 519, Intermodal Access Project 0
0

0
0 0

0 5,806
5,806 32,008

32,008
37,814
37,814

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
151902APIN:

SR 520, W Lake Sammamish Pkwy to SR 202 3,368
3,368

6,700
6,700 16,225

16,225 60,515
60,515 15,493

15,493
102,300
102,300

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
152040APIN:
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SR 520, Environmental Impact Statement 11,250
10,450

0
800 0

0 0
0 0

0
11,250
11,250

-800 800 0 0 0 0

Expenditure 
Delay

WSDOT will delay EIS expenditures of 
$800,000 to better align with the current 
schedule and overall delivery of this this 
project. This transfer corresponds with the 
requested expenditure advancement of 
design funds on the SR 520 – Project 
Design phase.

2004 LEAP
Estimate

Net Change
852002GPIN:

SR 520, Early ROW 6,000
6,000

0
0 0

0 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
852002HPIN:

SR 520, Project Design 0
1,000

8,000
7,000 14,000

14,000 13,000
13,000 0

0
35,000
35,000

1,000 -1,000 0 0 0 0

Expenditure 
Advancement

WSDOT has advanced design 
expenditures by $1 million to better align 
with the current schedule and overall 
delivery of this project.  This transfer 
corresponds  with the requested 
expenditure delay of EIS funds on the SR 
520 Environmental Impact Statement 
phase.

2004 LEAP
Estimate

Net Change
852002IPIN:

SR 522/I-5 to SR 405 Multimodal Project 1,497
1,502

3,568
3,598 0

0 0
0 0

0
5,100
5,066

5 29 0 0 0 34

Rounding2004 LEAP
Estimate

Net Change
152201CPIN:

SR 522, UWBCC Campus Access 0
0

8,000
8,000 0

0 0
0 0

0
8,000
8,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
152219APIN:

SR 522, Snohomish River Bridge to US 2 2,115
2,115

3,684
3,684 8,689

8,689 63,087
63,087 32,100

32,100
109,675
109,675

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
152234EPIN:

SR 527, 132nd St SE to 112th St SE 12,112
12,112

7,058
7,058 0

0 0
0 0

0
19,170
19,170

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
152720APIN:
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SR 539, Tenmile Road to SR 546 4,800
4,800

8,300
8,300 62,800

62,800 8,000
8,000 0

0
83,900
83,900

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
153910APIN:

SR 543/I-5 to International Boundary 607
607

13,305
13,305 5,221

5,221 0
0 0

0
19,133
19,133

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
154302EPIN:

SR 704, Cross Base Highway 6,204
6,200

8,796
8,800 0

0 0
0 0

0
15,000
15,000

-4 4 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
370401APIN:

SR 900, SE 78th St Vicinity to I-90 Vicinity 1,417
1,418

2,497
2,497 10,836

10,836 0
0 0

0
14,750
14,750

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
190098UPIN:

560,465
532,176

898,062
934,328 855,313

836,096 608,743
607,081 393,233

425,233
3,322,130
3,328,599

-28,289 36,266 19,217 -1,662 -32,000 -6,469

2004 LEAP
Estimate

Net Change

Total for All Highway Projects
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03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

Rail Projects
PORT OF COLUMBIA RAILROAD IMPROVEMENTS 0

0
0
0 252

252 1,904
1,904 3,157

3,157
5,313
5,313

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01021APIN:

CASCADE & COLUMBIA RIVER-286K UPGRADE 0
0

890
890 0

0 0
0 0

0
890
890

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01050BPIN:

CONNELL FEED LOT LOOP TRACK 0
0

0
0 0

0 0
0 2,750

2,750
2,750
2,750

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01071APIN:

PALOUSE RIV. & COULEE CITY RR ACQUISITION 5,820
5,820

1,208
1,208 0

0 0
0 0

0
7,028
7,028

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01110APIN:

PR&CC CHENEY-COULEE 286K UPGRADE 0
0

1,582
1,582 11,568

11,568 7,236
7,236 703

703
21,089
21,089

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01111APIN:

GEIGER SPUR CONNECTION 0
220

3,500
3,280 0

0 0
0 0

0
3,500
3,500

220 -220 0 0 0 0

Expenditure 
Advancement

WSDOT is requesting the advancement of 
$220,000 in response to the Spokane 
business community request for a more 
detailed review of the scope and a current  
estimate for this project.  The funds will be 
used to develop a preliminary engineering 
study.  A cursory review estimate includes 
the potential increase in right of way and 
environmental costs.

2004 LEAP
Estimate

Net Change
F01112APIN: Opportunity 

and Option

TACOMA RMDRR MORTON LINE REPAIRS-PHASE 2 3,180
3,180

0
0 0

0 0
0 0

0
3,180
3,180

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01160BPIN:
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TS&W YAKAMA SAWMILL TRAFFIC UPGRADES 0
0

640
640 0

0 0
0 0

0
640
640

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01171APIN:

HIGH SPEED CROSSOVERS-TITLOW 3,970
3,970

0
0 0

0 0
0 0

0
3,970
3,970

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01004DPIN:

VANCOUVER RAIL PROJECT INCL. 39TH BRIDGE 2,750
2,750

0
1,000 50,023

51,023 0
0 0

0
53,773
53,773

0 1,000 -1,000 0 0 0

Expenditure 
Advancement

This project will construct capacity 
improvements that include a by-pass of 
the freight yard and a 39th Street grade 
separation. WSDOT is suggesting that $1 
million be brought forward into the 05-07 
biennium from the 07-09 biennium for 
purchase of right-of-way to secure 
property against possible development. 
This will be added to $500,000 already 
available for property acquisition.

2004 LEAP
Estimate

Net Change
P01005APIN: Opportunity 

and Option

KELSO-MARTIN BLUFF 3RD MAINLINE 0
0

0
300 0

0 25,000
24,700 25,000

25,000
50,000
50,000

0 300 0 -300 0 0

Expenditure 
Advancement

This project will construct additional main 
line and storage tracks along an 18-mile 
corridor. WSDOT is suggesting that 
$300,000 in project funds be brought 
forward into the 05-07 biennium from the 
09-11 biennium to allow completion of 
NEPA and Endangered Species Act 
environmental processes. This will 
augment the $200,000 in pre-existing 
funds in the 03-05 budget.

2004 LEAP
Estimate

Net Change
P01006APIN: Opportunity 

and Option

HIGH SPEED CROSSOVERS-CENTENNIAL 0
0

2,075
3,875 0

0 0
0 0

0
3,875
2,075

0 1,800 0 0 0 1,800

Project Cost 
Increase

This project will construct a pair of high 
speed crossovers near Centennial Station 
in Lacey. WSDOT is suggesting an 
increase of $1.8 million in the 05-07 
biennium to match the current estimate of 
$3.9 million for design and construction. 
The project will provide the greatest 
improvement in reliability of any of the 
crossover projects required for the fifth 
round trip between Seattle and Portland.

2004 LEAP
Estimate

Net Change
P01007APIN: Opportunity 

and Option
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HIGH SPEED CROSSOVERS-KETRON 0
0

2,900
0 3,900

0 0
0 0

0
3,900
2,900

0 -2,900 3,900 0 0 1,000

Project Cost 
Increase

This project construct a pair of high speed 
crossovers near Ketron Island in Pierce 
County. WSDOT requests that $2.9 
million in funding for this lower priority 
project be delayed from the 2005-2007 
biennium to the 2007-2009 biennium. 
Further, WSDOT requests that the project 
funds be increased to $3.9 million. This 
project will provide the third-greatest 
improvement to reliability in the short term 
of the four crossover projects required for 
the fifth Seattle-Portland round trip. The 
2003 Transportation Funding Package 
provided only $2.9 million in project funds.

2004 LEAP
Estimate

Net Change
P01007BPIN: Opportunity 

and Option

HIGH SPEED CROSSOVERS-TENINO 0
0

2,900
0 3,875

0 0
0 0

0
3,875
2,900

0 -2,900 3,875 0 0 975

Project Cost 
Increase

This project will construct a pair of high 
speed crossovers near Tenino. WSDOT 
requests that the $2.9 million in funding 
for this lower priority project be delayed 
from the 05-07 biennium to the 07-09 
biennium. Further, WSDOT requests an 
increase of $0.98 million in the 07-09 
biennium to match the current project 
estimate. The project will provide the 
fourth-greatest improvement to reliability 
of the crossover projects required for the 
fifth Seattle-Portland round trip.

2004 LEAP
Estimate

Net Change
P01007CPIN: Opportunity 

and Option

HIGH SPEED CROSSOVERS-WINLOCK 0
0

0
3,925 0

0 0
0 0

0
3,925

0

0 3,925 0 0 0 3,925

Scope This new project would construct a pair of 
high speed crossovers in the vicinity of 
Winlock. The project is not in the 2003 
Transportation Funding Package and 
WSDOT is suggesting it be added and 
funded at $3.93 million for design and 
construction in the 2005-2007 biennium. 
This project had been included in the 
WSDOT budget request for the 2003 
legislative session. The project will provide 
the second-greatest improvement to the 
reliability of the crossover projects 
required for the fifth Seattle-Portland 
round trip. PROJECT ADDED TO 
PROGRAM.

2004 LEAP
Estimate

Net Change
P01010CPIN: Opportunity 

and Option
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BELLINGHAM-GP AREA UPGRADES 200
200

0
0 0

0 0
0 0

0
200
200

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01100APIN:

MT. VERNON SIDING UPGRADE 1,830
1,830

1,970
1,970 0

0 0
0 0

0
3,800
3,800

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01101APIN:

PA JCT. TO DELTA JCT. SPEED INCREASE 1,000
1,000

8,000
13,000 0

0 0
0 0

0
14,000
9,000

0 5,000 0 0 0 5,000

Project Cost 
Increase

The funding provided in the 2003 
Transportation Funding Package is not 
adequate to construct the project as 
originally scoped. A lower cost project 
scope has been negotiated with BNSF, 
but this adjusted scope still would exceed 
the funding provided. WSDOT proposes 
to increase the project funds by $5 million 
in the 05-07 biennium by taking advantage 
of BNSF’s agreement to forgo state 
funding for the Ballard Double Track and 
Crossover project. The revised scope will 
reduce travel times through the area by an 
amount less than originally hoped but will 
still provide storage tracks to keep freight 
switching work off the main line.

2004 LEAP
Estimate

Net Change
P01102APIN: Opportunity 

and Option

BALLARD DOUBLE TRACK & CROSSOVER 3,750
0

1,250
0 0

0 0
0 0

0
0

5,000

-3,750 -1,250 0 0 0 -5,000

Scope As reported in the March 2004 Watch List, 
BNSF has notified WSDOT that it will 
build the planned improvements using 
funds received from Sound Transit under 
the recent agreement for Sounder service 
to reach Everett and will not be asking for 
state funds. Based on this information, 
and after negotiations with BNSF 
regarding the increase in the cost of the 
the PA Jct. to Delta Jct. Speed Increase 
project, WSDOT is requesting that the $5 
million in project funds ($3.75 million in 
the 2003-2005 budget and $1.25 from 
2005-2007 budget) be removed from this 
project and placed in the PA Jct. project.  
PROJECT FUNDING DELETED.

2004 LEAP
Estimate

Net Change
P01103APIN: Opportunity 

and Option
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STANWOOD SIDING UPGRADES 0
0

250
250 2,750

2,750 0
0 0

0
3,000
3,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01104APIN:

PT DEFIANCE (LAKEVIEW) BYPASS 0
0

3,000
1,775 1,065

3,040 7,480
3,379 7,480

7,480
13,699
21,000

0 -1,225 -1,975 -4,101 0 -7,301

Project Cost 
Decrease

This project will construct and upgrade 
part of the mainline tracks along a 20-mile 
corridor for passenger service. WSDOT 
requests that the funding for this project 
be reduced by $7.3 million over the next 
three biennia in order to fund changes in 
sequencing of other projects. The 
remaining project funds, when matched 
with federal funds, will allow completion of 
the first stage of the project. The first 
phase will allow Amtrak Cascades trains 
to use the bypass route and reduce the 
travel time by six minutes. The second 
stage will reduce travel times further and 
support additional Seattle/Portland round 
trips. This project is the only project of the 
six projects required for the sixth, seventh, 
and eighth Seattle-Portland round trips 
funded by the 2003 Funding Package.

2004 LEAP
Estimate

Net Change
PO1008APIN: Opportunity 

and Option

PURCHASE OREGON TRAINSET (TRAIN) 7,500
7,500

0
0 0

0 0
0 0

0
7,500
7,500

0 0 0 0 0 0

No Change PROJECT COMPLETE2004 LEAP
Estimate

Net Change
TRAINPIN:

30,000
26,470

30,165
33,695 73,433

68,633 41,620
37,219 39,090

39,090
209,907
209,508

-3,530 3,530 4,800 -4,401 0 399

2004 LEAP
Estimate

Net Change

Total for All Rail Projects
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Ferry Projects
ANACORTES MULTIMODAL TERMINAL 5,749

4,641
28,269
27,403 16,089

15,622 16,888
13,292 2,978

472
64,403
67,000

-1,108 -866 467 -3,596 2,506 -2,597

Project Cost 
Decrease

This project will modernize the existing 
ferry terminal, which serves four different 
San Juan Island destinations as well as 
WSF’s international route to Sidney, B.C. 
In 1997, WSF completed a master plan 
for a new Anacortes Multi-modal Terminal. 
Currently, WSDOT is directing it’s efforts 
towards evaluating the 1997 Master Plan 
in the context of WSF’s current business 
goals and operational needs. Project 
elements over the next ten years include 
replacing and expanding the terminal 
building, relocating the tie-up slips to 
deeper water with one of the tie-up slips 
capable of loading and unloading service 
vehicles.  There are project elements 
upland to improve site circulation. 
Estimated project costs for elements 
funded with Nickel account funds have 
been reduced $2.6 million due to minor 
changes in the timing of project elements 
and lower than anticipated inflation. WSF 
is proposing to move $2.6 million to 
another WSF Nickel account project, 
(Catch-up Preservation).

2004 LEAP
Estimate

Net Change
902019UPIN:

EDMONDS MULTIMODAL TERMINAL 7,800
7,800

0
0 0

0 0
0 0

0
7,800
7,800

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
910413OPIN:

THIRD REPLACEMENT AUTO PASSENGER FERRY 0
0

0
0 66,525

66,525 0
0 0

0
66,525
66,525

0 0 0 0 0 0

No Change NOTE: No change in scope, cost or 
schedule.  However the approach to 
procurement has changed.  WSDOT will 
separate the procurement of propulsion 
equipment from the shipyard contract.  
Since procurement of propulsion 
equipment will not be subject to "build in 
Washington" requirements, this part of the 
project will be eligible for federal funds.

2004 LEAP
Estimate

Net Change
944460UPIN:
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MUKILTEO MULTIMODAL TERMINAL 3,972
3,972

8,248
8,249 60,723

60,724 47,251
47,251 0

0
120,195
120,195

0 1 -1 0 0 0

Rounding2004 LEAP
Estimate

Net Change
952515KPIN:

CATCH-UP PRESERVATION 0
1,108

6,221
7,087 15,689

16,155 10,495
14,091 954

3,460
38,929
36,331

1,108 866 -466 3,596 -2,506 2,598

Project Cost 
Increase

WSF will be implementing projects in 
response to the preservation performance 
standards established by the Legislature’s 
Joint Task Force on Ferries. This project 
addresses the backlog of deferred Ferry 
System preservation work. WSF has 
identified two projects that require 
immediate attention using the Catch-up 
Preservation funds, Lopez Dolphin 
Replacement Project and Tahlequah 
Dolphin Replacement Project. Design 
work for both projects started in February 
2004. The revised expenditure plan 
reflects acceleration of work into the 03-05 
biennium and the addition of funds 
advanced from the 13-15 biennium.

2004 LEAP
Estimate

Net Change
999940DPIN:

17,521
17,521

42,738
42,739 159,026

159,026 74,634
74,634 3,932

3,932
297,852
297,851

0 1 0 0 0 1

2004 LEAP
Estimate

Net Change

Total for All Ferry Projects
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Local Projects
Columbia Center Blvd Railroad Crossing 6,000

6,000
0
0 0

0 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
Local1PIN:

D Street Grade Separation 0
0

6,000
6,000 0

0 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
Local2PIN:

6,000
6,000

6,000
6,000 0

0 0
0 0

0
12,000
12,000

0 0 0 0 0 0

2004 LEAP
Estimate

Net Change

Total for All Local Projects
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

Highway: Opportunities and Options

US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260
PIN:  200221H Estimate 0 260 0 0 0 260

Net Change 0 260 -260 0 0 0

I-5, Bakerview Rd to Nooksack R Br 5/828W 2004 LEAP 0 487 219 0 0 706
PIN:  100591Y Estimate 0 87 619 0 0 706

Net Change 0 -400 400 0 0 0

SR 99, Alaskan Way Viaduct - Des/Early RW 2004 LEAP 15,000 7,000 40,000 40,000 40,000 142,000
PIN:  809936M Estimate 15,000 35,000 40,000 40,000 12,000 142,000

Net Change 0 28,000 0 0 -28,000 0

SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

Expenditure 
Delay

Expenditure 
Advancement

Expenditure 
Advancement

In order to gain efficiencies in project delivery and 
lessen construction related impacts to the traveling 
public, WSDOT would like to combine and construct 
this project with a planned pre-existing funded paving 
project on US 2. If approved, this project will be 
advanced one construction season and begin in the 
summer of 2007.

In order to gain efficiencies in project delivery and 
lessen construction related impacts to the traveling 
public, WSDOT would like to combine and construct 
this project with a planned pre-existing funded paving 
project on I-5. Due to a lack of funding for PCCP rehab 
in the 05-07 pavement preservation program, WSDOT 
is proposing to delay the ad from 2006 to 2007 when 
limited PCCP rehab dollars are available.

The Alaskan Way Viaduct and Seawall Replacement 
Project originally expected to receive regional $28 
million in RTID funding in '05-'07.  With RTID delayed, 
additional nickel revenue is needed to make up for the 
lost funding and keep the project on pace to start 
construction in 2008.  The project team is proposing to 
advance a total of $28 million ($18 million PE and $10 
million RW) from the '11-'13 biennium to add to the 
$12 million currently planned for '05-'07.   Without the 
advancement, the $28 million funding gap will delay 
the start of construction approximately two years.
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031
PIN:  099903M Estimate 4,221 8,000 4,000 4,000 0 20,221

Net Change 190 4,000 0 0 -4,000 190

2004 LEAP 19,031 11,487 44,479 44,000 44,000 162,997
Estimate 19,221 43,347 44,619 44,000 12,000 163,187
Net Change 190 31,860 140 0 -32,000 190

Total for All Highway 
Opportunities and Options

WSDOT is requesting to advance $4M to accelerate 
the replacement of essentially all non-standard 
guardrail by the end of the 05-07 biennium. Most of 
this guardrail was built prior to 1965 and consists of 
concrete or timber posts on 12' centers. By advancing 
the replacement of this guardrail with current standard 
installations, the severity of any crashes will be 
substantially reduced in the areas that contain these 
non-standard applications.

Expenditure 
Advancement
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
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State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

Rail: Opportunities and Options
2004 LEAP 0 3,500 0 0 0 3,500
Estimate 220 3,280 0 0 0 3,500

PIN:  F01112A Net Change 220 -220 0 0 0 0

2004 LEAP 2,750 0 51,023 0 0 53,773
Estimate 2,750 1,000 50,023 0 0 53,773

PIN:  P01005A Net Change 0 1,000 -1,000 0 0 0

2004 LEAP 0 0 0 25,000 25,000 50,000
Estimate 0 300 0 24,700 25,000 50,000

PIN:  P01006A Net Change 0 300 0 -300 0 0

2004 LEAP 0 2,075 0 0 0 2,075
Estimate 0 3,875 0 0 0 3,875

PIN:  P01007A Net Change 0 1,800 0 0 0 1,800

GEIGER SPUR CONNECTION Expenditure 
Advancement

This project will construct capacity improvements that 
include a by-pass of the freight yard and a 39th Street 
grade separation. WSDOT is suggesting that $1 
million be brought forward into the 05-07 biennium 
from the 07-09 biennium for purchase of right-of-way to 
secure property against possible development. This 
will be added to $500,000 already available for 
property acquisition.

HIGH SPEED CROSSOVERS-CENTENNIAL Project Cost 
Increase

This project will construct a pair of high speed 
crossovers near Centennial Station in Lacey. WSDOT 
is suggesting an increase of $1.8 million in the 05-07 
biennium to match the current estimate of $3.9 million 
for design and construction. The project will provide 
the greatest improvement in reliability of any of the 
crossover projects required for the fifth round trip 
between Seattle and Portland.

This project will construct capacity improvements that 
include a by-pass of the freight yard and a 39th Street 
grade separation. WSDOT is suggesting that $1 
million be brought forward into the 05-07 biennium 
from the 07-09 biennium for purchase of right-of-way to 
secure property against possible development. This 
will be added to $500,000 already available for 
property acquisition.

VANCOUVER RAIL PROJECT INCL. 39TH 
BRIDGE

KELSO-MARTIN BLUFF 3RD MAINLINE This project will construct additional main line and 
storage tracks along an 18-mile corridor. WSDOT is 
suggesting that $300,000 in project funds be brought 
forward into the 05-07 biennium from the 09-11 
biennium to allow completion of NEPA and 
Endangered Species Act environmental processes. 
This will augment the $200,000 in pre-existing funds in 
the 03-05 budget.

Expenditure 
Advancement

Expenditure 
Advancement
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2004 LEAP 0 2,900 0 0 0 2,900
Estimate 0 0 3,900 0 0 3,900

PIN:  P01007B Net Change 0 -2,900 3,900 0 0 1,000

2004 LEAP 0 2,900 0 0 0 2,900
Estimate 0 0 3,875 0 0 3,875

PIN:  P01007C Net Change 0 -2,900 3,875 0 0 975

2004 LEAP 0 0 0 0 0 0
Estimate 0 3,925 0 0 0 3,925

PIN:  P01010C Net Change 0 3,925 0 0 0 3,925

HIGH SPEED CROSSOVERS-TENINO Project Cost 
Increase

This project will construct a pair of high speed 
crossovers near Tenino. WSDOT requests that the 
$2.9 million in funding for this lower priority project be 
delayed from the 05-07 biennium to the 07-09 
biennium. Further, WSDOT requests an increase of 
$0.98 million in the 07-09 biennium to match the 
current project estimate. The project will provide the 
fourth-greatest improvement to reliability of the 
crossover projects required for the fifth Seattle-
Portland round trip.

HIGH SPEED CROSSOVERS-WINLOCK Scope This new project would construct a pair of high speed 
crossovers in the vicinity of Winlock. The project is not 
in the 2003 Transportation Funding Package and 
WSDOT is suggesting it be added and funded at $3.93 
million for design and construction in the 2005-2007 
biennium. This project had been included in the 
WSDOT budget request for the 2003 legislative 
session. The project will provide the second-greatest 
improvement to the reliability of the crossover projects 
required for the fifth Seattle-Portland round trip. 
PROJECT ADDED TO PROGRAM.

HIGH SPEED CROSSOVERS-KETRON Project Cost 
Increase

This project construct a pair of high speed crossovers 
near Ketron Island in Pierce County. WSDOT requests 
that $2.9 million in funding for this lower priority project 
be delayed from the 2005-2007 biennium to the 2007-
2009 biennium. Further, WSDOT requests that the 
project funds be increased to $3.9 million. This project 
will provide the third-greatest improvement to reliability 
in the short term of the four crossover projects required 
for the fifth Seattle-Portland round trip. The 2003 
Transportation Funding Package provided only $2.9 
million in project funds.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 1,000 8,000 0 0 0 9,000
Estimate 1,000 13,000 0 0 0 14,000

PIN:  P01102A Net Change 0 5,000 0 0 0 5,000

2004 LEAP 3,750 3,750 0 0 0 7,500
Estimate 0 0 0 0 0 0

PIN:  P01103A Net Change -3,750 -3,750 0 0 0 -7,500

PA JCT. TO DELTA JCT. SPEED INCREASE Project Cost 
Increase

The funding provided in the 2003 Transportation 
Funding Package is not adequate to construct the 
project as originally scoped. A lower cost project scope 
has been negotiated with BNSF, but this adjusted 
scope still would exceed the funding provided. WSDOT 
proposes to increase the project funds by $5 million in 
the 05-07 biennium by taking advantage of BNSF’s 
agreement to forgo state funding for the Ballard Double 
Track and Crossover project. The revised scope will 
reduce travel times through the area by an amount 
less than originally hoped but will still provide storage 
tracks to keep freight switching work off the main line.

BALLARD DOUBLE TRACK & CROSSOVER Scope As reported in the March 2004 Watch List, BNSF has 
notified WSDOT that it will build the planned 
improvements using funds received from Sound 
Transit under the recent agreement for Sounder 
service to reach Everett and will not be asking for state 
funds. Based on this information, and after 
negotiations with BNSF regarding the increase in the 
cost of the the PA Jct. to Delta Jct. Speed Increase 
project, WSDOT is requesting that the $5 million in 
project funds ($3.75 million in the 2003-2005 budget 
and $1.25 from 2005-2007 budget) be removed from 
this project and placed in the PA Jct. project.  
PROJECT FUNDING DELETED.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 0 3,000 3,040 7,480 7,480 21,000
Estimate 0 1,775 1,065 3,379 7,480 13,699

PIN:  PO1008A Net Change 0 -1,225 -1,975 -4,101 0 -7,301

2004 LEAP 7,500 26,125 54,063 32,480 32,480 152,648
Estimate 3,970 27,155 58,863 28,079 32,480 150,547
Net Change -3,530 1,030 4,800 -4,401 0 -2,101

PT DEFIANCE (LAKEVIEW) BYPASS Project Cost 
Decrease

This project will construct and upgrade part of the 
mainline tracks along a 20-mile corridor for passenger 
service. WSDOT requests that the funding for this 
project be reduced by $7.3 million over the next three 
biennia in order to fund changes in sequencing of other 
projects. The remaining project funds, when matched 
with federal funds, will allow completion of the first 
stage of the project. The first phase will allow Amtrak 
Cascades trains to use the bypass route and reduce 
the travel time by six minutes. The second stage will 
reduce travel times further and support additional 
Seattle/Portland round trips. This project is the only 
project of the six projects required for the sixth, 
seventh, and eighth Seattle-Portland round trips 
funded by the 2003 Funding Package.

Total for All Rail Opportunities 
and Options
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